RCMS Date	Personnel	Equipment	Final OFCs	Pending	Daily Total	Total	Ceiling	Balance	% Remaining
Prior Total	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00			
08/21/2015	\$39,727.93	\$0.00	\$0.00	\$33,768.60	\$73,496.53	\$73,496.53	\$516,707.00	\$443,210.47	85.78%
Detail Total	\$39,727.93	\$0.00	\$0.00	\$33,768.60	\$73,496.53				
TTD:	\$39,727.93	\$0.00	\$0.00	\$33,768.60	\$73,496.53	\$73,496.53	\$516,707.00	\$443,210.47	85.78%

EPA STANDARD FORM 1900-55 Personnel Report

US ENVIRONMENTAL PROTECTION AGENCY HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

Page: 1 Date: 08/21/2015

Site: Gold King Mine Release ER Site #:09ZZ Delivery Order #: 0002 Contractor: Weston Solutions, Ref# 02-1508001 ** DRAFT ** Contract #: EP-S5-13-02 **EMPLOYEE EMPLOYEE** WORK HOURS RATES LABOR G&A PERSONNEL REF REG ОТ ID CLASSIFICATION RCMS# REG OT COST COST COST Cmt **ADJUSTMENTS** Weston Solutions: 08/12/15 S4-47-Myers, Christopher 021128 Scientist 1.5 0.0 \$103.16 \$0.00 \$154.74 \$0.00 \$154.74 Υ 31 NFL3 08/11/15: S4-47-Beckley, Patricia 020247 Scientist 10.0 0.0 \$112.49 \$0.00 \$1,124.90 \$0.00 \$1,124.90 7 CRT3 S4-47-Castellana, Ben 017699 Scientist 4.0 0.0 \$126.99 \$0.00 \$507.96 \$0.00 \$507.96 43 NFL4 S4-47-020894 Cochran, Nicolas Scientist 10.0 0.0 \$87.58 \$0.00 \$875.80 \$0.00 \$875.80 Υ 25 CRT1 S4-47-Colomb, Jonathan 019915 Scientist 14.0 0.0 \$96.70 \$0.00 \$1,353.80 \$0.00 \$1,353.80 Υ 23 CRT2 S4-47-021136 0.0 \$112.49 Υ 17 Ellis, D. Neil 10.0 \$0.00 \$1,124.90 \$0.00 \$1,124.90 Scientist CRT3 S4-47-Fitzgerald, Tara 018508 Scientist 10.5 0.0 \$112.49 \$0.00 \$1,181.15 \$0.00 \$1,181.15 Υ 11 CRT3 Florino-Quigley, Diane 007678 Principal Scientist S4-49-NFL 4.0 0.0 \$156.09 \$0.00 \$624.36 \$0.00 \$624.36 Υ 41 083080 S4-49-NFL \$156.09 \$0.00 \$1.014.59 \$0.00 \$1,014.59 Υ 29 Graczyk, Lisa Principal Scientist 6.5 0.0 S4-17-42 019550 Engineer/Technician 0.4 0.0 \$98 60 \$0.00 \$39 44 \$0.00 \$39 44 Υ Henricks Lisa NFL3 S4-17-McGuire, Victor 021131 Engineer/Technician 4.0 0.0 \$80.27 \$0.00 \$321.08 \$0.00 \$321.08 Υ 40 NFL₂ Mehl Jr., Richard 004888 Principal Engineer S4-79-NFL 4.0 0.0 \$157.28 \$0.00 \$629.12 \$0.00 \$629.12 Υ 46 S4-47-021128 \$103.16 30 Myers, Christopher Scientist 4.5 0.0 \$0.00 \$464.22 \$0.00 \$464.22 NFL3 S4-47-083090 9.7 0.0 \$96.70 \$0.00 \$937.99 \$0.00 \$937.99 Υ 26 Pantoja, Mark Scientist CRT2 08/10/15: S4-47-Beckley, Patricia 020247 10.5 0.0 \$112.49 \$0.00 \$1,181.15 \$0.00 \$1,181.15 Υ 6 Scientist CRT3 S4-47-Castellana, Ben 017699 Scientist 5.0 0.0 \$126.99 \$0.00 \$634.95 \$0.00 \$634.95 Υ 34 NFL4 S4-47-020894 \$87.58 Cochran, Nicolas Scientist 10.5 0.0 \$0.00 \$919.59 \$0.00 \$919.59 Υ 24 CRT1 S4-47-Colomb, Jonathan 019915 Scientist 13.5 0.0 \$96.70 \$0.00 \$1,305,45 \$0.00 \$1,305,45 Υ 22 CRT2 DeFao, Joseph 014096 Principal Scientist S4-49-NFL 1.0 0.0 \$156.09 \$0.00 \$156.09 \$0.00 \$156.09 Υ 37 S4-17-DeHoyos, Melissa 019545 Engineer/Technician 0.3 0.0 \$98.60 \$0.00 \$29.58 \$0.00 \$29.58 Υ 38 NFL3 S4-47-021136 \$112.49 \$0.00 Υ 16 Fllis D Neil Scientist 10.5 0.0 \$1 181 15 \$0.00 \$1 181 15 CRT3 S4-47-Fitzgerald, Tara 018508 Scientist 11.0 0.0 \$112.49 \$0.00 \$1,237.39 \$0.00 \$1,237.39 Υ 10 CRT3 Graczyk, Lisa 083080 Principal Scientist S4-49-NFL 7.5 0.0 \$156.09 \$0.00 \$1,170.68 \$0.00 \$1,170.68 Υ 28 S4-17-McGuire, Victor 021131 Engineer/Technician 3.0 0.0 \$80.27 \$0.00 \$240.81 \$0.00 \$240.81 39 NFL2 Principal Engineer Mehl Jr., Richard 004888 S4-79-NFL 3.0 \$157.28 \$0.00 \$471.84 \$0.00 \$471.84 45 0.0 S4-47-Pantoja, Mark 083090 Scientist 10.5 0.0 \$96.70 \$0.00 \$1,015.35 \$0.00 \$1,015.35 Υ 21 CRT2 08/09/15 S4-47-020247 5 Beckley, Patricia Scientist 15.0 0.0 \$112.49 \$0.00 \$1,687.35 \$0.00 \$1,687.35 CRT3 \$4.47 Castellana, Ben 017699 Scientist 6.0 0.0 \$126.99 \$0.00 \$761.94 \$0.00 \$761.94 Υ 33 NFL4 S4-47-Cochran, Nicolas 020894 Scientist 13.5 0.0 \$87.58 \$0.00 \$1,182.33 \$0.00 \$1,182.33 Υ 20 CRT1 S4-47-019915 0.0 \$96.70 \$0.00 \$1,402.15 \$0.00 \$1,402.15 19 Colomb, Jonathan Scientist 14.5 Υ CRT2 DeFao, Joseph 014096 S4-49-NFL \$156.09 \$0.00 \$624.36 \$0.00 \$624.36 36 Principal Scientist 4.0 0.0

EPA STANDARD FORM 1900-55 Personnel Report

US ENVIRONMENTAL PROTECTION AGENCY HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

Page: 2 Date: 08/21/2015

Site: Gold King Mine Release ER Site #:09ZZ Delivery Order #: 0002 Contractor: Weston Solutions, Ref# 02-1508001 ** DRAFT ** Contract #: EP-S5-13-02 **EMPLOYEE EMPLOYEE** WORK HOURS RATES LABOR G&A PERSONNEL REF RCMS# CLASSIFICATION REG ОТ COST ID REG OT COST COST Cmt 08/09/15: S4-47-Ellis, D. Neil 021136 18.5 \$112.49 \$2,081.07 \$2,081.07 Scientist 0.0 \$0.00 \$0.00 Υ 15 CRT3 S4-47-Fitzgerald, Tara 018508 Scientist 15.0 0.0 \$112.49 \$0.00 \$1,687.35 \$0.00 \$1,687.35 9 CRT3 Graczyk, Lisa 083080 Principal Scientist S4-49-NFL 1.0 0.0 \$156.09 \$0.00 \$156.09 \$0.00 \$156.09 27 004888 S4-79-NFI Mehl Jr., Richard Principal Engineer 2.0 \$157.28 \$0.00 \$314.56 \$0.00 \$314.56 Υ 0.0 44 S4-47-083090 \$0.00 \$1,788.95 \$1,788.95 18 Pantoja, Mark Scientist 18.5 0.0 \$96.70 \$0.00 CRT2 08/08/15: S4-47-020247 \$112.49 \$2,024.82 Beckley, Patricia Scientist 18.0 0.0 \$0.00 \$2,024.82 \$0.00 CRT3 S4-47-Castellana, Ben 017699 Scientist 8.0 0.0 \$126.99 \$0.00 \$1,015.92 \$0.00 \$1,015.92 Υ 32 NFL4 S4-47-020894 Cochran, Nicolas Scientist 4.0 0.0 \$78.26 \$0.00 \$313.04 \$0.00 \$313.04 Υ 14 NFL1 S4-47-Colomb, Jonathan 019915 Scientist 3.5 0.0 \$87.38 \$0.00 \$305.83 \$0.00 \$305.83 Υ 13 NFL2 014096 \$156.09 35 DeFao, Joseph Principal Scientist S4-49-NFL 4.0 0.0 \$0.00 \$624.36 \$0.00 \$624.36 S4-47-\$257.90 Ellis, D. Neil 021136 Scientist 2.5 0.0 \$103.16 \$0.00 \$257.90 \$0.00 12 NFL3 S4-47-Fitzgerald, Tara 018508 Scientist 18.5 0.0 \$112.49 \$0.00 \$2,081.07 \$0.00 \$2,081.07 Υ 8 CRT3 08/07/15: S4-47-Beckley, Patricia 020247 Scientist 4.5 0.0 \$112.49 \$0.00 \$506.21 \$0.00 \$506.21 CRT3 DeFao, Joseph 014096 Principal Scientist S4-49-NFL 6.0 0.0 \$156.09 \$0.00 \$936.54 \$0.00 \$936.54 3 083080 Principal Scientist Graczyk, Lisa S4-49-NFL 0.5 0.0 \$156.09 \$0.00 \$78.05 \$0.00 \$78.05 2 TOTAL PERSONNEL COST FOR TODAY: \$39,727.93 \$0.00 \$39,727.93 TOTAL PERSONNEL COST TO DATE: \$39,727.93

EPA STANDARD FORM 1900-55 Equipment Report

US ENVIRONMENTAL PROTECTION AGENCY HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

Page: 3 Date: 08/21/2015

Delivery Order #: 0002 Site: Gold King Mine Release ER Site #:09ZZ Contractor: Weston Solutions, Ref# 02-1508001 ** DRAFT ** Contract #: EP-S5-13-02 EQUIPMENT ITEM EQUIP ID RCMS# SERVICE DAILY RATE RATE G&A TODAY'S TOTALTO REF DATE HRS RATE TYPE COSTS COSTS DATE % Cmt \$0.00 TOTAL EQUIPMENT COST FOR TODAY: \$0.00 TOTAL EQUIPMENT COST TO DATE: \$0.00

EPA STANDARD FORM 1900-55 Other Field Costs

US ENVIRONMENTAL PROTECTION AGENCY HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

Page: 4 Date: 08/21/2015

Site: Gold King Mine Release ER Site #:09ZZ Delivery Order #: 0002 Contractor: Weston Solutions, Ref# 02-1508001 ** DRAFT ** Contract #: EP-S5-13-02 ITEM SERVICE COST COST G&A TOTAL REF STATUS VENDOR INVOICE# QTY UNITS COST DESCRIPTION DATE TYPE COST COST Cmt Weston Solutions 680-Analytical Services 08/11/15 Subctr/Cons TestAmerica S \$11,739.00 \$1,287.77 \$13,026.77 66 Pending each 115487 Equipment Rental 08/11/15 Pending Equipment WestonRES TBD each \$67.40 \$0.00 \$67.40 69 Car Rental - D. Neil Ellis 08/09/15 TBD \$96.54 33 Pending Transportati Neil Ellis 1 each \$87.00 \$9.54 Fuel for Rental Car - T. Fitzgerald 08/09/15 Pending Fuel Tara Fitzgeral TBD 1 each \$60.00 \$6.58 \$66.58 29 \$46.00 Υ Per Diem - T. Fitzgerald 08/09/15 Pending PerDiem Tara Fitzgeral TBD 1 each \$5.05 \$51.05 22 Airfare - T. Fitzgerald 08/08/15 Pending Transportati Tara Fitzgeral TBD each \$333.00 \$36.53 \$369.53 30 Airfare and Baggage Fees - M. 08/08/15 Pending Transportati Mark Pantoja TBD \$765.20 \$83.94 \$849.14 70 each Pantoia Airfare and Baggage Fees - N. 08/08/15 Pending Transportati Nicolas Cochr TBD 1 each \$477 60 \$52.39 \$529 99 31 Cochran 08/08/15 Car Rental - T. Fitzgerald Pending Transportati Tara Fitzgeral TBD each \$85.00 \$9.32 \$94.32 25 Lodging - T. Fitzgerald Pending 08/08/15 Lodging Tara Fitzgeral TBD \$90.00 \$9.87 \$99.87 17 each Per Diem - P. Beckley 08/08/15 Pending PerDiem Patricia Beckle TBD 1 each \$46.00 \$5.05 \$51.05 13 Per Diem - T. Fitzgerald 08/08/15 Pending Tara Fitzgeral TBD \$34 50 \$3.78 \$38.28 γ 21 PerDiem 1 each Car Rental - P. Beckley 08/07/15 Pending Transportati Patricia Beckle TBD each \$60.00 \$6.58 \$66.58 Υ Lodging - P. Beckley 08/07/15 \$90.00 \$9.87 \$99.87 Υ 7 Patricia Beckle TBD Pendina Lodaina 1 each Per Diem - P. Beckley 08/07/15 \$34.50 \$3.78 12 Pending PerDiem Patricia Beckle TBD each \$38.28 **ADJUSTMENTS** Weston Solutions Car Rental - D. Neil Ellis 08/11/15 Pending Transportati Neil Ellis TBD each \$87.00 \$9.54 \$96.54 Υ 35 08/11/15 TBD \$85.00 \$94.32 γ 57 Car Rental - J. Colomb Pending Transportati Jonathan Colo each \$9.32 Car Rental - P. Beckley 08/11/15 Patricia Beckle TBD \$60.00 \$6.58 \$66.58 5 Pendina Transportati 1 each 08/11/15 Pending TBD \$85.00 \$94.32 Car Rental - T. Fitzgerald Tara Fitzgeral each \$9.32 28 Transportati Pending 08/11/15 \$40.00 58 Fuel for Rental Car - P. Beckley Fuel Patricia Beckle TBD each \$4.39 \$44.39 TBD Υ 62 Fuel for Rental Car - T. Fitzgerald 08/11/15 Fuel \$32.25 \$35.79 Pending Tara Fitzgeral each \$3 54 Lodging - D. Neil Ellis 08/11/15 Pending Lodging Neil Filis TBD 1 each \$90.00 \$9.87 \$99.87 41 08/11/15 Lodging - J. Colomb Pending Lodging Jonathan Colo TBD each \$90.00 \$9.87 \$99.87 54 Lodging - M. Pantoja 08/11/15 Pending Lodging Mark Pantoja TBD each \$90.00 \$9.87 \$99.87 44 Lodging - N. Cochran 08/11/15 Pending Lodging Nicolas Cochr TBD each \$90.00 \$9.87 \$99.87 γ 61 Lodging - P. Beckley 08/11/15 Pending Lodging Patricia Beckle TBD each \$90.00 \$9.87 \$99.87 Υ 11 Lodging - T. Fitzgerald Pending 08/11/15 Lodging Tara Fitzgeral TBD each \$90.00 \$9.87 \$99.87 20 Per Diem - D. Neil Ellis 08/11/15 Pending PerDiem Neil Ellis TBD each \$46.00 \$5.05 \$51.05 38 Per Diem - J. Colomb 08/11/15 Pending PerDiem Jonathan Colo TBD each \$46.00 \$5.05 \$51.05 Υ 50 Per Diem - M. Pantoja 08/11/15 PerDiem Mark Pantoja TBD \$46.00 \$5.05 \$51.05 γ 47 Pending each 08/11/15 PerDiem Nicolas Cochr TBD \$46.00 \$5.05 \$51.05 65 Per Diem - N. Cochran Pendina 1 each 08/11/15 \$51.05 Per Diem - P. Beckley Pending PerDiem Patricia Beckle TBD \$46.00 \$5.05 16 each Per Diem - T. Fitzgerald 08/11/15 Pending PerDiem Tara Fitzgeral TBD \$46.00 \$5.05 \$51.05 each 24

EPA STANDARD FORM 1900-55 Other Field Costs

US ENVIRONMENTAL PROTECTION AGENCY HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

Page: 5 Date: 08/21/2015

Site: Gold King Mine Release ER Site #:09ZZ Delivery Order #: 0002 Contractor: Weston Solutions, Ref# 02-1508001 ** DRAFT ** Contract #: EP-S5-13-02 ITEM SERVICE COST COST G&A TOTAL REF UNITS DESCRIPTION STATUS VENDOR INVOICE# QTY COST DATE TYPE COST COST Cmt Car Rental - D. Neil Ellis 08/10/15 Neil Ellis TBD \$87.00 \$96.54 34 Pending \$9.54 Transportati each 08/10/15 TBD \$85.00 \$94.32 56 Car Rental - J. Colomb Pending Transportati Jonathan Colo each \$9.32 08/10/15 TBD \$60.00 Car Rental - P. Beckley Pending Transportati Patricia Beckle each \$6.58 \$66.58 Υ 08/10/15 TBD \$85,00 27 Car Rental - T. Fitzgerald Pending Transportati Tara Fitzgeral 1 each \$9 32 \$94 32 Lodging - D. Neil Ellis 08/10/15 Pending Lodging Neil Ellis TBD each \$90.00 \$9.87 \$99.87 40 Lodging - J. Colomb 08/10/15 Pending Lodging Jonathan Colo TBD each \$90.00 \$9.87 \$99.87 53 Lodging - M. Pantoja 08/10/15 Pending Mark Pantoja TBD each \$90.00 \$9.87 \$99.87 γ 43 Lodging Lodging - N. Cochran Pending 08/10/15 Nicolas Cochr TBD each \$90.00 \$9.87 \$99.87 60 Lodging Lodging - P. Beckley 08/10/15 Pending Patricia Beckle TBD each \$90.00 \$9.87 \$99.87 10 Lodging 08/10/15 TBD \$90.00 \$99.87 19 Lodging - T. Fitzgerald Pending Lodging Tara Fitzgeral each \$9.87 08/10/15 TBD 37 Per Diem - D. Neil Ellis Pending PerDiem Neil Ellis each \$46.00 \$5.05 \$51.05 Per Diem - J. Colomb 08/10/15 Pending PerDiem Jonathan Colo TBD each \$46.00 \$5.05 \$51.05 Υ 49 Per Diem - M. Pantoja 08/10/15 Pending PerDiem Mark Pantoja TBD 1 \$46.00 \$5.05 \$51.05 46 each Per Diem - N. Cochran 08/10/15 Pending PerDiem Nicolas Cochr TBD \$46.00 \$5.05 \$51.05 64 each 08/10/15 Pending Patricia Beckle TBD \$46.00 \$51.05 Per Diem - P. Beckley PerDiem each \$5.05 15 08/10/15 PerDiem TBD \$46.00 \$5.05 \$51.05 Υ 23 Per Diem - T. Fitzgerald Pending Tara Fitzgeral each 680-Analytical Services 08/09/15 Pending Subctr/Cons TestAmerica S \$7,826.00 \$858.51 \$8,684.51 Υ 68 each 115432 Car Rental - J. Colomb 08/09/15 Pending Transportati Jonathan Colo TBD each \$85.00 \$9.32 \$94.32 55 Car Rental - P. Beckley 08/09/15 Pending Transportati Patricia Beckle TBD each \$60.00 \$6.58 \$66.58 γ 3 Car Rental - T. Fitzgerald 08/09/15 Pending Transportati Tara Fitzgeral TBD 1 each \$85.00 \$9.32 \$94.32 26 Lodging - D. Neil Ellis 08/09/15 Pending Lodging Neil Ellis **TBD** each \$90.00 \$9.87 \$99.87 42 Pending Lodging - J. Colomb 08/09/15 Lodging Jonathan Colo **TBD** each \$90.00 \$9.87 \$99.87 52 Lodging - M. Pantoja 08/09/15 Pending Mark Pantoja TBD each \$90.00 \$9.87 \$99.87 Υ 9 Lodging 08/09/15 Nicolas Cochr TBD \$90.00 \$9.87 \$99.87 18 Lodging - N. Cochran Pending Lodging each 08/09/15 \$90.00 \$99.87 39 Lodging - P. Beckley Pending Lodging Patricia Beckle **TBD** each \$9.87 08/09/15 \$99.87 Lodging - T. Fitzgerald Pending Lodging Tara Fitzgeral TBD each \$90.00 \$9.87 59 Per Diem - D. Neil Ellis 08/09/15 Pending PerDiem Neil Ellis TBD each \$34.50 \$3.78 \$38.28 36 Per Diem - J. Colomb 08/09/15 Pending PerDiem Jonathan Colo TBD each \$34.50 \$3.78 \$38.28 Υ 48 08/09/15 PerDiem TBD \$34.50 \$3.78 \$38.28 45 Per Diem - M. Pantoia Pendina Mark Pantoia each

EPA STANDARD FORM 1900-55 Other Field Costs

US ENVIRONMENTAL PROTECTION AGENCY HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

Page: 6 Date: 08/21/2015

Delivery Order #: 0002 Site: Gold King Mine Release ER Site #:09ZZ Contractor: Weston Solutions, Ref# 02-1508001 ** DRAFT ** Contract #: EP-S5-13-02 ITEM SERVICE COST COST G&A TOTAL REF STATUS VENDOR INVOICE# QTY UNITS COST DESCRIPTION COST Cmt DATE TYPE COST Per Diem - N. Cochran 08/09/15 Pending PerDiem Nicolas Cochr TBD \$34.50 \$3.78 \$38.28 63 each 08/09/15 Pending PerDiem TBD Per Diem - P. Beckley \$46.00 \$51.05 Patricia Beckle each \$5.05 14 Airfare and Baggage Fees - D. 08/08/15 Pending Transportati Neil Ellis TBD each \$765.20 \$83.94 \$849.14 71 Neil Ellis Airfare and Baggage Fees - J. 08/08/15 Pending Transportati Jonathan Colo TBD each \$475.40 \$52.15 \$527.55 32 Colomb 680-Analytical Services 08/08/15 Subctr/Cons TestAmerica S \$3,913.00 \$429.26 \$4,342.26 67 Pending each 115416 Car Rental - P. Beckley 08/08/15 Pending Transportati Patricia Beckle TBD each \$60.00 \$6.58 \$66.58 2 Lodging - P. Beckley 08/08/15 Pending Lodging Patricia Beckle TBD each \$90.00 \$9.87 \$99.87 8 OTHER FIELD COSTS FOR TODAY (FINAL): \$0.00 \$0.00 \$0.00 PENDING TOTAL (ALL): \$33,768.60 TOTALS FOR TODAY (including Pending): \$33,768.60 TOTAL OTHER FIELD COSTS TO DATE (including Pending): \$33,768.60

EPA STANDARD FORM 1900-55 Comments and Daily Totals

US ENVIRONMENTAL PROTECTION AGENCY HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

Page: 7 Date: 08/21/2015

Site: Gold King Mine Release ER Site #:09ZZ Delivery Order #: 0002 Contractor: Weston Solutions, Ref# 02-1508001 ** DRAFT ** Contract #: EP-S5-13-02 REF# COMMENTS 1-P Service Date: 08/07/15, 020247, Scientist: Mobillization and Initial ER support. 1-0 Service Date: 08/07/15, Vendor: Patricia Beckley, Car Rental - P. Beckley: Rental Car for P. Beckley at a rate of \$60/day (pending cost). 2-P Service Date: 08/07/15, 083080, Principal Scientist: Call to discuss data needs/requirements 2-0 Service Date: 08/08/15, Vendor: Patricia Beckley, Car Rental - P. Beckley: Rental Car for P. Beckley at a rate of \$60/day (pending cost). 3-P Service Date: 08/07/15, 014096, Principal Scientist: Project management, coordination, and resouce/mobilization support 3-0 Service Date: 08/09/15, Vendor: Patricia Beckley, Car Rental - P. Beckley: Rental Car for P. Beckley at a rate of \$60/day (pending cost) 4-P Service Date: 08/08/15, 020247, Scientist: Field work - sampling support and GIS 4-0 Service Date: 08/10/15, Vendor: Patricia Beckley, Car Rental - P. Beckley: Rental Car for P. Beckley at a rate of \$60/day (pending cost). 5-P Service Date: 08/09/15, 020247, Scientist: Field work - sampling support 5-O Service Date: 08/11/15, Vendor: Patricia Beckley, Car Rental - P. Beckley: Rental Car for P. Beckley at a rate of \$60/day (pending cost). Service Date: 08/10/15, 020247, Scientist: 6-P Field work - sampling support 7-P Service Date: 08/11/15, 020247, Scientist: Field work - sampling support 7-0 Service Date: 08/07/15, Vendor: Patricia Beckley, Lodging - P. Beckley: Lodging for P. Beckley (pending). 8-P Service Date: 08/08/15, 018508, Scientist: Field work - mobilization, sampling and project management support 8-0 Service Date: 08/08/15, Vendor: Patricia Beckley, Lodging - P. Beckley: Lodging for P. Beckley (pending). 9-P Service Date: 08/09/15, 018508, Scientist: Field work - sampling activities 9-O Service Date: 08/09/15, Vendor: Mark Pantoja, Lodging - M. Pantoja: Lodging for M. Pantoja (pending). 10-P Service Date: 08/10/15, 018508, Scientist: Field work - sampling and project management support 10-O Service Date: 08/10/15, Vendor: Patricia Beckley, Lodging - P. Beckley: Lodging for P. Beckley (pending). 11-P Service Date: 08/11/15, 018508, Scientist: Field work - sampling support

EPA STANDARD FORM 1900-55

US ENVIRONMENTAL PROTECTION AGENCY HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

Page: 8 Date: 08/21/2015

Comments and Daily Totals Site: Gold King Mine Release ER Site #:09ZZ Delivery Order #: 0002 Contractor: Weston Solutions, Ref# 02-1508001 ** DRAFT ** Contract #: EP-S5-13-02 REF# COMMENTS 11-0 Service Date: 08/11/15, Vendor: Patricia Beckley, Lodging - P. Beckley: Lodging for P. Beckley (pending). 12-P Service Date: 08/08/15, 021136, Scientist: Equipment prep and pre-mobe work 12-0 Service Date: 08/07/15, Vendor: Patricia Beckley, Per Diem - P. Beckley: Per Diem - P. Beckley (pending) 13-P Service Date: 08/08/15, 019915, Scientist: Equipment prep and pre-mobe Service Date: 08/08/15, Vendor: Patricia Beckley, Per Diem - P. Beckley: 13-0 Per Diem - P. Beckley (pending) 14-P Service Date: 08/08/15, 020894, Scientist: Equipment prep and pre-mobe 14-0 Service Date: 08/09/15, Vendor: Patricia Beckley, Per Diem - P. Beckley: Per Diem - P. Beckley (pending) 15-P Service Date: 08/09/15, 021136, Scientist: Field work - Mobe and sampling support 15-0 Service Date: 08/10/15, Vendor: Patricia Beckley, Per Diem - P. Beckley: Per Diem - P. Beckley (pending) 16-P Service Date: 08/10/15, 021136, Scientist: Field Work - Sampling support Service Date: 08/11/15, Vendor: Patricia Beckley, Per Diem - P. Beckley: 16-0 Per Diem - P. Beckley (pending) 17-P Service Date: 08/11/15, 021136, Scientist: Field work - sampling support 17-0 Service Date: 08/08/15, Vendor: Tara Fitzgerald, Lodging - T. Fitzgerald: Lodging - T. Fitzgerald (pending) 18-P Service Date: 08/09/15, 083090, Scientist: Field Work - Mobe and Sampling Support 18-0 Service Date: 08/09/15, Vendor: Nicolas Cochran, Lodging - N. Cochran: Lodging - N. Cochran (pending) 19-P Service Date: 08/09/15, 019915, Scientist: Field Work - Mobe and Sampling support 19-0 Service Date: 08/10/15, Vendor: Tara Fitzgerald, Lodging - T. Fitzgerald: Lodging - T. Fitzgerald (pending) 20-P Service Date: 08/09/15, 020894, Scientist: Field work - Mobe and sampling/equipment support 20-0 Service Date: 08/11/15, Vendor: Tara Fitzgerald, Lodging - T. Fitzgerald: Lodging - T. Fitzgerald (pending) 21-P Service Date: 08/10/15, 083090, Scientist:

Field work - sampling support

EPA STANDARD FORM 1900-55

Comments and Daily Totals

US ENV
HAZARDOUS SUBSTANCE

US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

Page: 9 Date: 08/21/2015

Site: Gold King Mine Release ER Site #:09ZZ Delivery Order #: 0002 Contractor: Weston Solutions, Ref# 02-1508001 ** DRAFT ** Contract #: EP-S5-13-02 REF# COMMENTS 21-0 Service Date: 08/08/15, Vendor: Tara Fitzgerald, Per Diem - T. Fitzgerald: Per Diem - T. Fitzgerald (pending) 22-P Service Date: 08/10/15, 019915, Scientist: Field Work - Sampling support and project management 22-0 Service Date: 08/09/15, Vendor: Tara Fitzgerald, Per Diem - T. Fitzgerald: Per Diem - T. Fitzgerald (pending) 23-P Service Date: 08/11/15, 019915, Scientist: Field Work - Sampling support and project management Service Date: 08/10/15, Vendor: Tara Fitzgerald, Per Diem - T. Fitzgerald: 23-0 Per Diem - T. Fitzgerald (pending) 24-P Service Date: 08/10/15, 020894, Scientist: Field work - sampling support 24-0 Service Date: 08/11/15, Vendor: Tara Fitzgerald, Per Diem - T. Fitzgerald: Per Diem - T. Fitzgerald (pending) 25-P Service Date: 08/11/15, 020894, Scientist: Field work - sampling support 25-O Service Date: 08/08/15, Vendor: Tara Fitzgerald, Car Rental - T. Fitzgerald: Car Rental - T. Fitzgerald (pending) 26-P Service Date: 08/11/15, 083090, Scientist: Field work - sampling support 26-0 Service Date: 08/09/15, Vendor: Tara Fitzgerald, Car Rental - T. Fitzgerald: Car Rental - T. Fitzgerald (pending) 27-P Service Date: 08/09/15, 083080, Principal Scientist: Attended conference ccall, coordinated with field 27-0 Service Date: 08/10/15, Vendor: Tara Fitzgerald, Car Rental - T. Fitzgerald: Car Rental - T. Fitzgerald (pending) 28-P Service Date: 08/10/15, 083080, Principal Scientist: Conference calls, lab coordination, lab/procurement paperwork, research mobile labs 28-O Service Date: 08/11/15, Vendor: Tara Fitzgerald, Car Rental - T. Fitzgerald: Car Rental - T. Fitzgerald (pending) 29-P Service Date: 08/11/15, 083080, Principal Scientist: Conference calls on sampling, data validation, mobile labs, coordinated with lab on sample shipments, coordinated data validation, reviewed sample logins, general technical 29-0 Service Date: 08/09/15, Vendor: Tara Fitzgerald, Fuel for Rental Car - T. Fitzgerald: Fuel for Rental Car - T. Fitzgerald (pending) 30-P Service Date: 08/11/15, 021128, Scientist: HASP Technical Support and Review, Personnel Support - equipment logistics and shipping 30-O Service Date: 08/08/15, Vendor: Tara Fitzgerald, Airfare - T. Fitzgerald: Airfare - T. Fitzgerald (pending)

EPA STANDARD FORM 1900-55 Comments and Daily Totals

US ENVIRONMENTAL PROTECTION AGENCY HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

Page: 10 Date: 08/21/2015

Site: Gold King Mine Release ER Site #:09ZZ Delivery Order #: 0002 Contractor: Weston Solutions, Ref# 02-1508001 ** DRAFT ** Contract #: EP-S5-13-02 REF# COMMENTS 31-P Service Date: 08/12/15, 021128, Scientist: HASP review and coordination 31-0 Service Date: 08/08/15, Vendor: Nicolas Cochran, Airfare and Baggage Fees - N. Cochran: Airfare and Baggage Fees - N. Cochran (pending) 32-P Service Date: 08/08/15, 017699, Scientist: Project Management - Field Support 32-O Service Date: 08/08/15, Vendor: Jonathan Colomb, Airfare and Baggage Fees - J. Colomb: Airfare and Baggage Fees - J. Colomb (pending) 33-P Service Date: 08/09/15, 017699, Scientist: Project Management - Field Support 33-O Service Date: 08/09/15, Vendor: Neil Ellis, Car Rental - D. Neil Ellis: Care Rental - D. Neil Ellis (pending) 34-P Service Date: 08/10/15, 017699, Scientist: Field Support - Planning 34-0 Service Date: 08/10/15, Vendor: Neil Ellis, Car Rental - D. Neil Ellis: Care Rental - D. Neil Ellis (pending) 35-P Service Date: 08/08/15, 014096, Principal Scientist: Project coordination for resource mobilization 35-O Service Date: 08/11/15, Vendor: Neil Ellis, Car Rental - D. Neil Ellis: Care Rental - D. Neil Ellis (pending) 36-P Service Date: 08/09/15, 014096, Principal Scientist: Project coordination for resource mobilization 36-0 Service Date: 08/09/15, Vendor: Neil Ellis, Per Diem - D. Neil Ellis: Per Diem - D. Neil Ellis (pending) 37-P Service Date: 08/10/15, 014096, Principal Scientist: Project coordination for resource mobilization 37-0 Service Date: 08/10/15, Vendor: Neil Ellis, Per Diem - D. Neil Ellis: Per Diem - D. Neil Ellis (pending) 38-P Service Date: 08/10/15, 019545, Engineer/Technician: Project Management Support - Financial, Set up TDD 38-O Service Date: 08/11/15, Vendor: Neil Ellis, Per Diem - D. Neil Ellis: Per Diem - D. Neil Ellis (pending) 39-P Service Date: 08/10/15, 021131, Engineer/Technician: Project Management - Procurement/Laboratory Support 39-O Service Date: 08/09/15, Vendor: Patricia Beckley, Lodging - P. Beckley: Lodging for P. Beckley (pending). 40-P Service Date: 08/11/15, 021131, Engineer/Technician: Project Management - Procurement/Laboratory Support

EPA STANDARD FORM 1900-55

Comments and Daily Totals

US ENVIRONMENTAL PROTECTION AGENCY

HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

Page: 11 Date: 08/21/2015

Site: Gold K	ing Mine Release ER Site #:09ZZ		Delivery Order #: 0002					
	Weston Solutions, Ref# 02-1508001	** DRAFT **	Contract #: EP-S5-13-02					
REF#		COMMENTS						
40-O	Service Date: 08/10/15, Vendor: Neil Ellis, Lodgin Lodging for D. Neil Ellis (pending).	ıg - D. Neil Ellis:						
41-P	Service Date: 08/11/15, 007678, Principal Scientist: Data validation							
41-0	Service Date: 08/11/15, Vendor: Neil Ellis, Lodging - D. Neil Ellis: Lodging for D. Neil Ellis (pending).							
42-P	Service Date: 08/11/15, 019550, Engineer/Technician: RCMS setup and cost tracking discussions							
42-0	Service Date: 08/09/15, Vendor: Neil Ellis, Lodging - D. Neil Ellis: Lodging for D. Neil Ellis (pending).							
43-P	Service Date: 08/11/15, 017699, Scientist: HASP Development							
43-O	Service Date: 08/10/15, Vendor: Mark Pantoja, Lodging - M. Pantoja: Lodging for M. Pantoja (pending).							
44-P	Service Date: 08/09/15, 004888, Principal Engineer: Project Management and Field Support							
44-0	Service Date: 08/11/15, Vendor: Mark Pantoja, Lodging - M. Pantoja: Lodging for M. Pantoja (pending).							
45-P	Service Date: 08/10/15, 004888, Principal Engineer: Project Management and Field Support							
45-O	Service Date: 08/09/15, Vendor: Mark Pantoja, Per Diem - M. Pantoja: Per Diem - M. Pantoja (pending)							
46-P	Service Date: 08/11/15, 004888, Principal Engineer: Project Management and Field Support							
46-O	Service Date: 08/10/15, Vendor: Mark Pantoja, Per Diem - M. Pantoja: Per Diem - M. Pantoja (pending)							
47-O	Service Date: 08/11/15, Vendor: Mark Pantoja, Per Diem - M. Pantoja: Per Diem - M. Pantoja (pending)							
48-O	Service Date: 08/09/15, Vendor: Jonathan Colomb, Per Diem - J. Colomb: Per Diem - J. Colomb (pending)							
49-O	Service Date: 08/10/15, Vendor: Jonathan Colomb, Per Diem - J. Colomb: Per Diem - J. Colomb (pending)							
50-O	Service Date: 08/11/15, Vendor: Jonathan Colomb, Per Diem - J. Colomb: Per Diem - J. Colomb (pending)							
52-O	Service Date: 08/09/15, Vendor: Jonathan Colom Lodging for J. Colomb (pending).	Service Date: 08/09/15, Vendor: Jonathan Colomb, Lodging - J. Colomb: Lodging for J. Colomb (pending).						
53-O	Service Date: 08/10/15, Vendor: Jonathan Colom Lodging for J. Colomb (pending).	Service Date: 08/10/15, Vendor: Jonathan Colomb, Lodging - J. Colomb: Lodging for J. Colomb (pending).						
54-O	Service Date: 08/11/15, Vendor: Jonathan Colom Lodging for J. Colomb (pending).	b, Lodging - J. Colomb:						

EPA STANDARD FORM 1900-55 Comments and Daily Totals

US ENVIRONMENTAL PROTECTION AGENCY HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR RECEIVING REPORT

Page: 12 Date: 08/21/2015

Site: Gold King Mine Release ER Site #:09ZZ Delivery Order #: 0002 Contractor: Weston Solutions, Ref# 02-1508001 ** DRAFT ** Contract #: EP-S5-13-02 REF# COMMENTS 55-O Service Date: 08/09/15, Vendor: Jonathan Colomb, Car Rental - J. Colomb: Care Rental - J. Colomb (pending) 56-O Service Date: 08/10/15, Vendor: Jonathan Colomb, Car Rental - J. Colomb: Care Rental - J. Colomb (pending) 57-0 Service Date: 08/11/15, Vendor: Jonathan Colomb, Car Rental - J. Colomb: Care Rental - J. Colomb (pending) 58-O Service Date: 08/11/15, Vendor: Patricia Beckley, Fuel for Rental Car - P. Beckley: Fuel for Rental Car - P. Beckley (pending) 59-O Service Date: 08/09/15, Vendor: Tara Fitzgerald, Lodging - T. Fitzgerald: Lodging - T. Fitzgerald (pending) 60-O Service Date: 08/10/15, Vendor: Nicolas Cochran, Lodging - N. Cochran: Lodging - N. Cochran (pending) 61-0 Service Date: 08/11/15, Vendor: Nicolas Cochran, Lodging - N. Cochran: Lodging - N. Cochran (pending) 62-0 Service Date: 08/11/15, Vendor: Tara Fitzgerald, Fuel for Rental Car - T. Fitzgerald: Fuel for Rental Car - T. Fitzgerald (pending) 63-O Service Date: 08/09/15, Vendor: Nicolas Cochran, Per Diem - N. Cochran: Per Diem - N. Cochran (pending) 64-0 Service Date: 08/10/15, Vendor: Nicolas Cochran, Per Diem - N. Cochran: Per Diem - N. Cochran (pending) 65-O Service Date: 08/11/15, Vendor: Nicolas Cochran, Per Diem - N. Cochran: Per Diem - N. Cochran (pending) 66-O Service Date: 08/11/15, Vendor: TestAmerica Savannah, Analytical Services: 26 surface water samples collected on 8/10 and 8/11 and shipped to TestAmerica Savannah for analysis on 8/11 .Reference - Vendor Invoice # = Lab WO# 67-O Service Date: 08/08/15, Vendor: TestAmerica Savannah, Analytical Services: 5 water samples collected on 8/7 and 8/8 and shipped to TestAmerica Savannah for analysis (plus MS and MSD). Reference - Vendor Invoice # = Lab WO# 68-O Service Date: 08/09/15, Vendor: TestAmerica Savannah, Analytical Services: 12 water samples collected on 8/9 and shipped to TestAmerica Savannah for analysis (plus MS and MSD) .Reference - Vendor Invoice # = Lab WO# 69-O Service Date: 08/11/15, Vendor: Weston RES, Equipment Rental: Rental of two (2) Turbidimeters. Current pending is based on 2 meters for 2 days at a rate of \$16.85/day. Based on rental length, rates/costs will be adjusted. Service Date: 08/08/15, Vendor: Mark Pantoja, Airfare and Baggage Fees - M. Pantoja: 70-O Airfare and baggage fees - M. Pantoja (pending) 71-0 Service Date: 08/08/15, Vendor: Neil Ellis, Airfare and Baggage Fees - D. Neil Ellis: Airfare and baggage fees - D. Neil Ellis (pending) * IN THE 'CMT' COLUMN DENOTES A DISPUTED ITEM PERCENTAGE OF CEILING UTILIZED: 14.22%. DO End Date: 09/18/15 TOTAL DAILY COSTS (excluding Pending): \$39,727.93 TOTAL COSTS TO DATE (including Pending) \$73,496.53 ** DRAFT ** ** DRAFT **